BETA

ENGINEERING SUCCESS TOGETHER WEEKLY SUMMARY REPORT
Client: Needham DPW Dates: 9/9/2019 to 9/13/2019
Contract: Rosemary Lake Dredging
Contractor: Maverick Construction Co., Inc. Inspector(s) on site:

WORK COMPLETED THIS WEEK

Equipment procurement and project submittal preparation.

Conducted monitoring along Rosemary Brook on Friday morning.

WORK ANTICIPATED FOR NEXT WEEK

Weekly turbidity monitoring to be conducted along Rosemary Brook.
Outfall water sampling to be conducted along Rosemary Brook for stormwater parameters.

Equipment procurement for construction and project submittal preparation. Maverick is
currently working on the Sediment Sampling Plan followed by the Material Management and
Dewatering plan.
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Needham DPW
Rosemary Lake Dredging

PHOTOS

Station 1 (Petrini Apartments) —New saes installed for sdimet monitoring during drawdown.
(9/13/2019)

Statio 2 (West Street) — New stakes installed for sediment monitoring during drawdown.
(9/13/2019)
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Station 5.4 (Whalen Property) — Turbidity readings taken at all substations on Whalen property.
Stations similar to previous events. (9/5/2019)

Station 5.5 (Whalen Property) — Station similr to previous monitoring events. Higher turbidity
than previous events. (9/13/2019)
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